
KANE COUNTY 
DIVISION of TRANSPORTATION OPY 

Jeffrey S. Dailey, P.E. 
Director of Transportation 
County Engineer 

41 WO11 Burlington Road 
St. Charles, IL 60175 

Phone: (630) 584-1170 
Fax: (630) 584-5265 

October 4,2002 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

Re: ICC Order T01-0058 dated April 12,2002 
Reconstruction, Widening and Installation of Automatic Flashing L.ight Signals and 
Gates at the Big Timber Road and Union Pacific Railroad Crossing, Gilberts, Illinois 
Milepost 47.59, DOT#174 551N 
Project Completion Date: October 12,2003 

Dear Mr. Sharpe: 

As required by the ICC order, T01-0058 (attached), we axe submitting a status report for the 
progress of the project. 

Since our last status report was submitted on July 11, progress has been made towards the 
completion of the project next year. Continued design coordination between the U.P. Railroad 
and the County has occurred for the crossing, adjacent bridge and roadways. A constnlction 
agreement with the Railroad was approved and has been submitted for final signatures. 
Currently, right of way easement negotiations for the widened Big Timber Road across the U.P. 
Railroad are actively underway. Right of way negotiations necessary with private parties for the 
adjacent roadway and bridge construction also continues. 

Construction is planned to take place on all improvements in 2003. 

If you need any further information, or have any questions, please contact me. 

Michael Zakosek, 5.E. 
Civil Engineer 
Project Manager 
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